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Construction Management Plan
Site Name - South Downs Road, Dawlish

Intro
This outline Construction Management Plan (CMP) has been prepared to support the planning
application submitted by Cavanna Homes for the land adjacent to the B3179

The Development comprises Outline Planning Application and Reserved Matters Application for the
construction of 18 dwellings {(C3) of which |3 are open market and 5 to be offered to housing
association.

The purpose of this document is to outline how Cavanna Homes will manage and where practical,
mitigate the impact of the project’s construction on the site's surrounding environment by
implementing numerous strategies, standards and procedures and ensure good site health and safety
practices.

Reference: Cavanna Homes {Devon) Ltd
Date: 26022015
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Timetable of Works
The commencement date for construction of the development is dependent upon the
discharge of the Pre-Commencement Conditions. If permission is granted and the schedule

is adhered to, it is estimated that the first full phase of construction could start W/C 10
April 2017.

An assumed construction programme is included in Appendix A.

The development is to be a single phase and is show diagrammatically in Appendix B.

Public Realm

Public realm works include:

e SUDS;
e Hard and soft landscaping

Completed sections of the public realms will be protected with fencing to separate
completed works from ongoing construction work areas.

Daily Hours of Construction

The standard working hours for all construction activity will be restricted to 08:00am to
18:00pm, Monday to Fridays, and 08:00am to 13:00pm on Saturdays. No continuous 24 hour
activities are envisaged and there will be no Sunday or Bank Holiday working unless
otherwise agreed with East Devon District Council.

Road Closures

There are no expected road closures. However, consideration will be given to the existing
residents in South Downs Road when linking the new scheme drainage and road surface tie
in within the existing roadway.

Traffic Management

A Traffic Management Plan will be developed for the project (in accordance with the HSE
Guide — The Safe use of Vehicles on Construction Sites) prior to works commencing. It will
be reviewed and updated on a regular basis to reflect the changing access requirements and
route availability. This will take into account current legislation, Police, Fire Authority and
HSE Guidance, Local Authority Transport Schemes and neighbourhood Lorry
Restrictions. The Traffic Management Plan will be reviewed and updated in line with the
construction programme.

Delivery and construction traffic will be limited to access and egress to the site between the
hours of 08:00am — 17:00pm, Monday and Friday and 09:00am — 13:00pm on Saturdays.
There are to be no deliveries and construction traffic movements on Sundays and on public
holidays.
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